

TRAINING LINKS 2025-2026 - TIMETABLE OF ACTIVITIES

Dates are subject to change.

Date	Action
20 November 2024	Training Network EOI opens
2 December 2024	Circulate responses to EOI
2 December 2024 - 7 Feb 2025	Applications open
7 Feb 2025	Applications close
10 Feb - 28 March 2025	<ol style="list-style-type: none"> 1. Stage 1 - Eligibility review (10 - 14 Feb 2025) 2. Eligibility appeals process (17 -21 Feb 2025) 3. Stage 2 - Independent assessment (24 Feb - 7 March 2025) 4. Stage 3 - Confirmation of selection (10 - 14 March 2025) 5. Inform unsuccessful networks (10 - 14 March 2025) 6. Selection appeals process (17- 21 March 2025) 7. Final decision on results (24 - 28 March 2025).
31 March 2025	All applicants are to be informed about their result
31 March - 4 April 2025	Final changes/adjustments (if required) to network revised training plan, including revised outcomes, and budget for approval
4 April 2025	Contracts signed, bank details and administrative details received from successful Training Networks
April 2025	33% grant - payment 1/4 (pending progress)
7 April 2025 - 30 September 2026	Training Networks Operational Period (18 months)
8 April 2025	Online Network Coordinator kick off meeting
30 June 2025	Quarterly update
30 Sept 2025	Quarterly update
31 December 2025	Interim update (including quarterly update)

January 2026	17% grant – payment 2/4 (pending progress)
December 2025 /January 2026	Monitoring visits
31 March 2026	Quarterly update
30 June 2026	Quarterly update
July 2026	17% grant – payment 3/4 (pending progress)
30 Sept 2026	Completion of final report. Final financial and narrative report, and the network evaluation must be submitted to The Wheel.
28 October 2026	Final 33% grant – payment 4/4 (pending progress and completion of programme)
Support and monitoring.	